

Weekly Project Progress Report

Team Name: [MedCare Team](#)

Week Number: [Week11](#)

Team Members: [Aya Ali](#), [Mlaak Al-Shawa](#), [Lama Alhaj](#)

Work completed this week

This week, we focused on the integration phase of the MedCare System. We successfully integrated all previously developed frontend interfaces, navigation links, and dynamic behaviors with the Pure PHP server-side models and SQLite database. We verified all authentication routing filters, added comprehensive patient profile settings directly inside the patient dashboard portal, and checked overall relational database transactions.

Features implemented

We integrated all components into a single system. Patients can now view, search, and book consultations, reschedule or cancel appointments, and edit their personal profile fields (Full Name, Phone, Gender, DOB) directly from their dashboard settings. Route permissions verify roles dynamically to redirect users to their appropriate portals, and logout handles secure session termination. We successfully integrated and tested BookAppointment, AdminDashboard, DoctorDashboard, Login, Register, MyAppointment, and PatientDashboard pages.

Problems encountered

We encountered issues updating session displays immediately after patients or doctors changed their names in settings, which originally required logging out and in again to show correctly. We also managed database schema sequence resets to ensure database initializers don't lock auto-increment indexes on fresh re-seeds.

Solutions applied

To solve the session lag, we added direct session variable updates (e.g. `$_SESSION['full_name']`) inside the profile update models (`patient_update` and `doctor_update`). We also structured the SQLite sequences correctly inside `init_db.php` to automatically handle the newly inserted seed counts.

Plan for next week

On the next week, we will work on the final deployment phase and run full security checks. We plan to compile final walkthroughs, and prepare demonstration scripts for user validation.

Questions for instructor

Are there any specific guidelines for security auditing, such as checking for CSRF protection or injection logging, before final system sign-off?